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Irvington Road to Valencia Road
Houghton Road Bridger over the UPRR
Houghton Bridge over the UPRR to 1-10
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Welcome

« TDOT new director Daryl Cole
» Corridor Update
* Houghton Bridge over the UPRR (30% design

complete)
o | oughton Bridge to 1-10 (20% design complete)
— plans, landscaping, art

* Houghton, Irvington to Valencia (construction

starting this month)




HOUGHTON CORRIDOR
Projects to Date
Segment Status ::
MAC Way Intersection Project Completed
Irvington to Valencia Construction start this month
Broadway Intersection CMAR Request for Qualifications is out
add Broadway to 22 Estimated Construction start early 2013
Federal Funding
UPRR Bridge 30% designed, Const. est. 2014
UPRR to I-10 20% designed, Const. est. 2014
Funding on hold until 2016
22"d to Escalante Pending. High priority, Golf Links development (2019)
Valencia to Old Vail/MAC Way Pending (2020)
Escalante to Irvington Pending (2021)
Tangque Verde to Speedway  Pending (2022)
O o




HOUGHTON CORRIDOR
1-10 to Tanque Verde

Benefits:

« Expands travel capacity

* Improve traffic safety

« Add Transit Enhancements
* Improve connections to:

Tanque Verde Speedway
Broadway 22nd
Valencia 1-10

Jurisdictions:
 Pima County
« City of Tucson

/




What is Planned
Scope

As Designed:

/

4-lanes north of Speedway
6-lanes south of Speedway
Bike lanes and sidewalks
Access control (medians)
Multi-Use Paths
Improved intersections
Bus pullouts
Addition of second bridges
— Pantano Wash
— Agua Caliente Washes
— Tanque Verde Creek
New bridge over the UPRR
Improved drainage

Curbed north of Irvington, uncurbed south of
Irvington

Native landscaping, water harvesting N




TUCSON
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Houghton, Irvington to Valencia
Contractor

« Hunter Contracting is the low bid contractor,
Chuck English, VP

« The City Is currently working with Hunter to
finalize the contract. A noticed of intent has
been issued and we are working together to
complete the paperwork to enable us to issue
the notice to proceed.




What to expect during construction

Special Provisions

Fast and minimize impacts
18 months for construction, 2 years for landscape establishment

Ensure 2 way-traffic maintained on asphalt paved surface- all
phases of construction

Maintain left turn lanes
Maintain 45 mph speed limit for most of area (as safety allows)

Driveway access continuously maintained
— Temporary closures not to exceed 2 hours, with 24 hour prior notice

Clear and safe pedestrian access at all times
Existing traffic signals will work at all time, if they need to be

temporarily out of service, a uniformed law enforcement agency w
control the intersection.




What you will see during construction

Phase | Undergrounding

Material ordering

Flagging plants for salvaging, protecting , and relocation. Clearing and
grubbing

Install, replace or extend drainage culvert crossings and other misc.
smaller structural elements on the east side.

Installation of temp. traffic signals

Install 72" and 42" storm drains and manholes

Build up road/shoulder and grade on both sides of the roadway
Add temporary paving and striping on the east side of the roadway

Switch traffic to the east side

Install 24” water main (Valencia to Forrest Glen)
Install 16” water main on Valencia

Install water lines that cross the roadway, patch pavement (temp
detours)

Complete half of box culverts on west side
Construct retaining wall
Install irrigation sleeves




What you will see during construction

Phase |l West Side Construction

Build-up remaining should on the west side

Temporary paving and striping on the west side

Add 6” “High Line”, 2 locations

Install 24” water main (Seven Generations Way to Forest Glen)
Install water lines that cross the roadway, pavement patches
Install 3-half box culverts on the east side

Install catch basins

Install storm drains

Place rip rap

Install 24” water main (north of Irvington)

Prepare subgrade on west side

Install curbs (17,000 If)

Add bus pullouts

Install sidewalk and driveways

Install street lights and traffic signals

Place aggregate base, base paving temporary striping
Install Irrigation

Install sign foundations.




What you will see during construction

Phase Ill East Side construction
Switch traffic to west side

Remove Temporary Paving

Road/ Shoulder build up

Install 31 catch basins

Install storm drain laterals

Add rip rap

Prepare subgrade for east side
Install curbs

Add bus pullouts

Install sidewalk and driveways
Install street lights and traffic signals
Place aggregate base, base paving temporary striping
Install Irrigation

Install sign foundations

Install Landscape planting




What you will see during construction

Phase IV Final Paving
Switch traffic to both sides

Add Rubberized AC

Temp striping

Activate traffic signals
Landscape Decomposed Granite
Hydroseed

Cure time

Thermoplastic striping

Signing

/




Contacts

For construction or traffic information or concerns, please contact:
Urgent/immediate on-site issues:

Steve Hoffman, Hunter Construction, Field Superintendent: (520) 954-3040
Marcos Torres, City of Tucson Construction Inspector: (520) 400-5255

(In an emergency, dial 911)

General or less immediate issues:

M.J. Dillard, City of Tucson Construction Project Manager: (520) 837-6616
Chuck English, Hunter Construction, Inc. Vice President: (520) 954-3016
For general Houghton Corridor or project-specific design issues:
TDOT Design Project Manager M.J. Dillard: (520) 837-6616
www.houghtonroad.info

Other contacts:

Media: TDOT Public Information Officer Michael Graham: (520) 837-6686

City of Tucson Ward 4/Council Member Shirley Scott: (520) 791-3199

Public Participation/Public Involvement: Gordley Design Group: (520) 327-6077




TUCSON

Look for our Groundbreaking at the end of the month

Q&A




